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DDSLT-181-68

19 January 1968

MEMORANDUM FOR THE RECORD

SUBJECT: DDSLT Historical Program as of 15 January 1968

1. During the last quarter of 1967 the DDS&T Historical
Program moved ahead well in some areas and lagged in others.
Overall, the program fell somewhat short of expectations. A
25X1A° gumber of factors contributed, e.g. the anticipated move of OSA
- nged assignments of soeme Office representatives,
etc. However, the single factor affecting all Offices was pre-
occupation with the Program Call.

a. Neverthsless, in spite of the foregoing, the Office
of Speclal Projects was able to complete its effort, which is now
ready for binding. The Foreign Missile and Space Analysis Center
has cormpieted its basic paper and needs only to round out its single
monograph on GMAIC.

b. The Office of Special Activities, which has a sizeable
task, has continued to make progress but has been held back because
of the upcoming (January) Office move. The OSA effort is about
60 percent complete.

c. The Office of Research and Development increased
from 60 percent to approximately 70 percent complete during the
period in the face of an all-out Office effort to resolve budget problems.

d. Minor progress was reported by Office of Computer
Services; however, increased attention can now be given to its
historical effort. While OCS reports a completion figure of onghm
30 percent as of mid-January the magnitude of its task (smaller:
than most other Offices) is such that this figure can increase '
dramatically with 2 minimum of concentrated effort. %““ b
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e. The Office of ELINT has a problem in that its historian
kas been assigned to other duties which permit little tirce for the
historical project. The ELINT history is being prepared in two parts
which cover the pre-and-post 1962 activities. While the ''pre’ section
is essentially complete, the 'post” section is in the contemplative stage -
and holding. This problem has been discussed with the Director of
ELINT and hopefully a solution will be forthcoming soon.

f. The Office of Scientific Intelligence, which has an
extensive area to cover, is well along with its program and reports
it about 80 percent complete.

2. The Historical Program of this Directorate, while making
good progress, is beset by the same problems which affect historical
programs ln general. Unless the necessary research and writing is
performed by persons who have this as a sole responsibility, the
prograrm must be temporarily shelved whenaver it competes with the
need to keep current with day-to-day Office activities.

3. In the first quarter of this year, however, it is hoped that
substantial progress can be made, and that several more of the Office
projects can be wrapped up before suraner vacations begin. |
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